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ASOS CONFIGURATION CONTROL BOARD (ACCB)

ACCB Meeting Minutes of Augqust 27, 2001

I. CONVENE - 9:30 A.M.

Meeting number 33 of the ASOS Configuration Control Board
(ACCB) was held on Monday, August 27, 2001, in room 16246
of the Silver Spring Metro Center #2.

Members participating:

OST1 - Rick Ahlberg (Chair)

OPS22 - Dave Mannarano

0S32 - John Bradley

0S7x1 - Tim Ross

ARU 400 - Ed Cabott (alternate)
ARU 400 - Rick Bamberger

AUA 430 - Steve Imbembo

0S12 - Lewis Kozlosky (Exec. Sec.)

Member Jim Humphrey (AFWA/XPPM) was not present.

Advisors and guests included: Rob Ericson (0S12);

Al Wissman (OPS12); Susan Reiley (OPS13); Rick Parry
(OPS22); Rich Bunevitch (0OPS23); Bryan Moore (0OPS24);
Giles Strickler (AOP 1000); Paul Armbruster (ARS 200);
and Bob Beatty and Jerry Kranz (AUA 430).

II. Review of Minutes




The July 16, 2001, minutes were approved as written.

III. Review of Action Item Table

General Items:

C S00963 Move Scottsdale, Arizona, Combined Sensor Group
(WRH244S) COMPLETED

Bob Beatty provided the drawing package and NWS Western
Region will provide a revised RC.

C S01063 Delete RVRNO Code from METAR Report (FAA106)
COMPLETED

Tim Ross reported that he received a message from the
FAA (Albersheim) stating the change was acceptable to
the FAA. Tim plans to forward the FAA message to
Lewis Kozlosky.

C S01127 Compute and Display Wind Chill and Heat Index on
AUX-WX Page (CRH611S A) REVISED

Rick Parry reported that Rick Bamberger provided the
information on the AUX WX screen display.

ACTION: Lewis Kozlosky will contact NWS Central Region
to ensure they provide a revised RC.

All other action items are in progress and will be addressed
at the next ACCB meeting.

IV. Items Awaiting Software lLoad Inclusion

Tim Ross reported that the ASOS Software Working Group
authorized all changes in V2.71, V2.72 (except for RC
S00583), V2.76, and V2.77 to be included in V2.78. RC S01018
will be in V2.63, and RC 501079 will be in V2.62i. Tim Ross
will submit RCs for V2.62i, V2.63, and V2.78.

V. Items for Decision

No items were identified for decision.
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VI. RCs Processed or In Process

Lewis Kozlosky provided an RC status report of items
adjudicated or received since the last meeting:

o S01141

o 501142

o 501143

o 501144

o 501145

o S01146

o S01152

o S01174

o S01178

o 501187

o 501191

ACU Processor Upgrade; Concept Exploration and
Development Phases (NWS601S A) In Coordination;
Revision Pending

All Weather Precipitation Gauge (AWPAG); Concept
Exploration and Development Phases (NWS602S A)
In Preliminary Review

Dewpoint Sensor Replacement; Concept Exploration
and Development Phases (NWS603S A) In Coordination

Ice Free Wind Sensor (IFW); Concept Exploration and
Development Phases (NWS604S A) In Preliminary
Review

Enhanced Precipitation Identifier (EPI); Concept
Exploration and Development Phases (NWS605S A)
In Preliminary Review

Ceilometer Replacement (25K); Concept Exploration
and Development Phases (NWS606S A) In Preliminary
Review

Restrict “COR” in DSM/MSMs to Post-Primary
Transmissions (NWS622S) In Coordination; FAA to
provide consolidated position

Code and Test Software to Provide Wind Information
to WSP Sites (FAA047 D) Approved 7/27/01; May be
Superseded/Withdrawn

Move OID and Remove VDU at Elko, NV (FAA1506)
On Hold Pending Revision

Move Mt. Holly, NJ, ACU (ERH675S) On Hold by FAA,
Pending Airport Agreement

ASOS Connectivity to the Internet Development
(NWS675S B) Approved 8/9/01
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o AA219

o AA246

o AA247

o AA248

o AA249

o AA287

o AA292

o AA297

o AA315

o AA323

o AA324

o AA326

o AA327

Upgrade Site to Full ASOS at Eureka, NV (WRH273S)
Withdrawn 7/12/01

Add Two VDUs at King Salmon, AK (ARH097S)
Approved 8/10/01

Replace Two VDUs at Portage, AK, with an OID
(ARH098S) Pending FAA Feedback

Move ACU at Anchorage, AK, International (ARH099S)
Approved 8/10/01

Move ACU at Abilene, TX (SRH698S) Approved 7/12/01

Provide a VDU for USAF at Minot, ND (CRH720S)
Withdrawn 7/16/01

Change Thunderstorm Reporting Range Thresholds for
SPECIs (FAA168) In Coordination

Install Oklahoma City (ACA-1) ASOS at Trinidad, CO
(FAA166) In Coordination

Relocate Greenville, ME Combined Sensor Group
(ERH690S) In Coordination

Install Johnston Island (JST) ASOS at Lanai City,
HI (PRHO1-131H) Withdrawn 8/20/01

Install Johnston Island ASOS at Naples, FL (FAAl67)
In Coordination

Connect Teterboro, NJ ASOS to TDLS/D-ATIS (FAA170)
In Coordination

Move Wichita, KS OID from ATCT to AFSS (FAAl171)
In Coordination

VII. Items for Discussion




o AA292 Change Thunderstorm Reporting Range Thresholds for
SPECIs (FAA168)

Rick Bamberger asked for clarification on why the
RC indicated FAA was obligated for the full $65K
cost, and Al Wissman agreed to revise the cost data
to distribute costs among the agencies.

Rick Bamberger indicated he will no longer represent the FAA

on the ACCB due to other commitments. The FAA will designate
a new representative.

VIITI. Next Meeting

The next ACCB Meeting is scheduled for Monday,
October 29, 2001, at 9:30 A.M. in Room 16246 of the
SSMC2 Building in Silver Spring, Maryland.

IX. ADJOURNED 10:00




